
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:13 PM

Run date

Time

Reviewer: Wilcox, Jason 06-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 091 Date: 21-Jun-2010 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 286

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on splice 3
between bottom , & work on splice 4 back bar & South wing weld . Crews started at 7:20 AM.

Mitch & Todd had to work on the bottom weld between 3 E - 4 E on the South half of the lower
plates . Crews started at 7:30 AM. Mitch had to work on 0.6 meter long rejected weld before proceeding
with the bottom weld inside the OBG .

Crews had to prepare their tools & equipment , reroute the power & gas lines , cut & excavate ,
grind & clean the 0.6 meter weld to remove the slags , heat the welding area , calibrate the welding
machine , & repair the weld . Crews started at 7:30 AM. They were done at 11:20 AM.

After that , crews had to work on the repair from the bottom . They had to cut , & excavate the
repair location , heat & weld . Mitch started to weld at 12:40 PM.
Jim , Mike & Jojo were on the site .

Songtao , & Jinquan had to work on splice 4 between 4 E - 5 E South wing lower plates between S
10 & S 18 . Crews had to prepare their tools & equipment , clean the previous weld , heat the welding area
, & calibrate the welding machine . Crews started at 7:15 AM. They were done at 8:00 AM.

Songtao started the 1st for the 3.1 meters long weld at 8:05 AM. At 11:00 AM. Songtao had
completed 3 passes . He started on the cover pass at 11:25 AM. Crews were done welding at 1:15 PM.

After that , crews had to disassemble the Bug - O machine & track , prepare to work on the weld
between the South wall ( Wall B ) & S 11 , & work with Darryl to speed up pulling the top & side plates .
Crews started at 1:20 PM. They were done at 2:30 PM.

Then , crews had to set the Bug - O machine & track between South wall & S 11 , clean the top of
the back bar , & the surface edge of the plates , heat the welding area . Crews started at 2:40 PM. They
were done at 3:20 PM. Bernie , Mike , & Jojo were on the site .

All crews had to clean & grind after completing each pass , & check with the QA & QC before going
to the next pass .

Bryce , & Mike had to work on splice 4 back bar for the 3rd day . Crews had to cut the back bar &
the back of the weld between 4 E - 5 E . Crews had to prepare their tools & equipment , connect the air &
power lines . They were done at 7:45 AM.

Bryce started to cut the back bar using the plasma cutter at 7:50 AM. To the end of the shift .

The main generator had problem at 3:30 PM. All crews were called to stop & leave . Crews left
at 3:40 PM.
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Darryl came to the site at 12:50 PM. He had to work on the lower stiffeners in splice 4 on the South
wing between 4 E - 5 E . He had to remove the the temporary bolts , drift pins , top , & side plates . He
started at 1:00 PM. He was done at 2:00 PM.

Earl came to the site at 9:00 AM. He had to work on splice 5 between 5 E - 6 E North wing back bar
adjustment . Earl had to work with Bonifacio on the tolerance in 3 locations . He had to align the lower
plates by adjusting the wedges . He was done at 9:45 AM. Earl had to wrap up his tools & equipment . He
left at 10:00 AM.

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DARRYL WEBBIronworker 1.00 0.00 0.00 1.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002084

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EARL CLAYBORNIronworker 1.00 0.00 0.00 1.00

JNM SONGTAO HUANGIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL MADAYIronworker 8.00 0.00 0.00 8.00

JNM JIN QUAN HUANGIronworker 8.00 0.00 0.00 8.00

APP BRYCE HOWELLIronworker 8.00 0.00 0.00 8.00
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